

## Managing Organisational Change – 3D™ Model







#### The 3D Phases

# **Changing Organisation**

### Define

Scope

# Goals, Objectives and

- Impact of Project and Initial Planning
- Produce Justification/ Business Case
- Senior Approval Buy-in

## Develop

- Activity Planning
- Milestone, Critical Path and Dependencies
- Resourcing & Costings
- Communications and Stakeholder Analysis
- Procurement
- Quality

### Deliver

- Team Development
- Managing Meetings
- Risk Management
- Benefits Management
- Monitoring & Reporting
- Scope Management
- Project Closure

### **Contact Details**

#### For further information contact:

- Andrew Bray
- By email: andrewbray@kbasolutions.co.uk
- 0845 643 0604